U.S. ATLAS M&&O Estimate
WBS Profile Estimates

Funding All Funding Type: Research Program 1/31/2007 1:33:17 PM
Institutions: All Estimate in AY $k Labor/Material: Labor only
WBS FYo7 FYO08 FYO09 FY10 FY11
Number Description (k%) (k$) (k$) (k$) (k$)
3 U.S. ATLAS M&O Estimate 1230 505 456 460 465
3.4 Tile Calorimeter 1230 505 456 460 465
3.4.1 TileCal - Specific Costs 999 467 416 419 424
34.1.1 Pre-Operations 929 0 0 0 0
3.4.1.2 Operations (Beam-on) 70 251 220 218 217
3.4.1.3 Maintenance (Beam-off) 0 215 196 201 206
3.4.2 Calibration & Monitoring 231 39 40 41 42
3421 Pre-Operations 193 0 0 0 0
3.4.2.2 Operations (Beam-on) 38 39 40 41 42
3.4.2.3 Maintenance (Beam-off) 0 0 0 0 0
3.4.3 Tilecal System Common Costs 0 0 0 0 0
3.4.3.1 Operations 0 0 0 0 0
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